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Safer cars. Safer Drivers. Safer roads. 

• Trade Working Group

– Sessions held June – July, 2014

– NHTSA PGA Message Set Manual - Published August 2014

• Ongoing Trade Software Development

– At least eight (8) Developers making progress

– Several prototypes being readied

– At least seven (7) Testers in CBP’s Certification Environment

• NHTSA Business Rules

– Developed by NHTSA and programmed by CBP

– Three (3) Testers assisted NHTSA by submitting test cases
• Test Results Completed on May 6

– Additional Business Rules needed and some program tweaks

• CBP/NHTSA systems connectivity established
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Safer cars. Safer Drivers. Safer roads. 

• NHTSA Single-Agency Pilot Planning

– Federal Register Notice drafted and pending publication
• Plans to commence Single-Agency Pilot on July 13

• CBP approval of pilot Trade participants outlined in FRN

• Participating CBP Ports of Entry will be identified in FRN 

– NHTSA/CBP Standard Operating Procedures being refined

– Will start with equipment items and move to vehicles

– Anticipate very positive Trade participation 

• NHTSA/EPA Cross-Agency Pilot 

– Depending on Single-Agency Pilot progress, anticipate commencing 
Cross-Agency Pilot in August 2015

– Will involve motorcycle importations

• Pilots will continue through ACE Full Production Deployment in 
November 2015
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Safer cars. Safer Drivers. Safer roads. 
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